

Silt Removal Project - Current Status

Federal

- ACOE – **permit received**
- Work Plan Review
- Preconstruction Notification

State

- RWQCB – Dredge Operations **permit received**
- Pre-Dredge Sampling Plan
- Pre-Dredge Evaluation report
- Report of Water Discharge (Form 200)

Local

- Tuolumne County – Stockpile and Grading **permit received**

State

- Department of Fish & Wildlife **permit pending**
- Submittals – complete
- Biological study – approved
- Working with Director in Fresno branch to get final approval

LOOKING AHEAD

- Construction management
- Developing workflow
- Optimizing equipment & resources
- Permit management/extensions
- Periodic reporting requirements